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November 4, 2008 Minutes

Attending:

William O. Smith Jackson County Judge Executive
Oscar G. House Circuit Court Judge
Bobby Morris Circuit Court Clerk
Carl Cunnigan Bar Association

Jett Lilly AOC Project Manager
Connie Payne AOC

Michael West KYTC D-11

Roger Lashbrook Codell

Rob Deal JRA

Brad Reeves CMTA

Judge Smith called the meeting to order and asked for a review of the minutes. Judge
House moved to accept the minutes from October 7; Bobbie Morris seconded the motion;
unanimous vote to accept.

Judge Smith called for new business. Jeff Lilly requested pay request 10A for
$455,597.25 for six different categories.

Codell = $418,796.80: Beth Sallee = $150 (June, July, Sept.)
Owner Purchased = $33,724.54 Geotech = $2.282.90
Fiscal Court = $598.79 Fiscal Court = $44.22

Carl Cunnigan moved to accept pay request; Judge House seconded the motion;
unanimous vote to approve the pay request.

Roger Lashbrook stated that the project was on schedule. The roof was being placed on
the upper level and the lower temporary roofs would be placed in the next 2 weeks.
There is no permanent roof yet because of the wei ght of the scaffolding. The project is a
little behind on masonry. The stone work is intense. They started on the south side,
which is the most difficult because of the elevation. The stone is being delivered and
then cut. Five pieces were miss cut, but the rest were ok. The intetior on the 2™ floor is
almost tinished being roughed in. The 3" floor is nearly finished framing and is
approximately 3 % weeks from being roughed in. Judge Smith asked if the plastic over
the stone exterior is placed there to protect the stone. R. Lashbrook agreed.

Rob Deal agreed that the project is going well. The extra efforts taken with the masonry
has resulted in a good job being done. They have started digging the hole for the pole in
the courtyard next to the old courthouse, J udge Smith stated that he was unaware that the
pole was going in the courtyard. M. West apologized for not sharing the information. He
explained that a mast-arm for the traffic signal was impractical because of the short turn
lane. To clear up the area at the Justice Center, the pole has to be in the courtyard of the
old courthouse. KYTC can absorb the cost of the signal lights with the pole in the
courtyard.,



R. Deal asked why it was so far from the corner. B. Reeves used a drawing to explain
the location of the pole. The traffic control box would be located at the pole in the
courtyard.

Judge Smith inquired as to what type of pole would be placed in the courtyard. M. West
explained that it was a steel pole, with an aluminum look, 30 foot tall with no guide
wires,

B. Reeves asked if because of the age of the current equipment, if the Transportation
Cabinet would absorb the cost of replacing the wooden pole. M. West said yes. B.
Reeves stated that would save approximately $20,000. B. Reeves asked if the pole could
be moved closer to the corner. M. West stated that the pole could be placed at any
tocation that did not interfere with the utilities. There will also be a pole placed in front
of the drug store.

Judge House moved to place the pole wherever the Transportation Cabinet suggested,
with the approval of the Fiscal Court. C. Cunnigan seconded the motion. J. Smith stated
that the Fiscal Court meets on Nov. 18 and he could discuss it then.

J. Lilly suggested moving and replacing the ginkgo tree and moving the pole to where the
tree is. J. Smith asked M. West to determine where the pole can be placed and on the
18™ he will talk with the Fiscal Court.

R. Lashbrook stated the work is progressing close to the electric lines and as they near
completion with the masonry the line will be in the way. This will be sometime in
December,

C. Cunnigan moved io adjourn and C. Payne seconded the motion. All were in favor.
Prior to leaving, the Board viewed the actual proposed site of the pole. The location for

the pole was marked near the ginkgo tree. J. Lilly stated 1 or 2 trees could replace the
ginkgo.



